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Contractor's Name: Project Resources Inc. 72022551
Contract Number: DACAA45-04-D-0016 o
Site Name & Location: VB I-70 Superfund Site '
Time Period: 1APR0O4 2APR04 Report # . 001; o
Project Safety Report
Days Worked To Date; 2 Date of Last Accident: N/A
Project Man-hours To Date; 901 Hours Worked w/o Accident: 901
Comments/lssues: None. ’
Project QC/QA Report Pl i
Project Deficiencies: | None, P vdedusddd
Comments/issues: None. 1)) ‘UMT
Project Schedule Report
Task Scheduled - Current %
Start Finished DUR Start Finished DUR - | Complete
Remediation 01APRO4 15J0UN0Y 1APRO4* 15JUNOA 5
Property Close-Qut O1MAYO4 308EPQ4 01MAY04* 30SEPO4 0
Final Report G1DECOA4 15JANOS 0
PROJECT 01APRO4 2B:JAN05 O01APRO4* 28JaN05 | - 5

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

¢ Site coordination obtained access agreements and completed 3 restoration agreements.

« Crew completing follow-up work on homes that were remediated at the beginning of the week.
¢ Begin cost tracking system, and ensure procurement of subcontractors with the new contract.

Upcoming Project Activities

» Site will be closed 4/09/04-4/13/04 for Easter holiday and rotation.
¢ Crew scheduled to remediate 6 homes next week.

Project Quantities

Item Unit Last Report | To Date Comment .
Completed Properties Property 0 0 '
Square Footage Excavated SF 0 0
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Project Photos

Additional Comments/Observations

i Q@ None

Signed: Michelle Smith

Date:

02APR04
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